LA PORTE COUNTY PUBLIC LIBRARY OPENING OF BIDS FOR LPCPL EXCHANGE MINUTES JUNE 16, 2020

Meeting held in person and virtual meeting conducted via Zoom

ATTENDEES

Karen Ellison – President Corey Campbell Fonda Owens Andrew Hesterman Cindy Lane Ann Shaffer Contractor Representatives

CALL TO ORDER

Director Fonda Owens called the meeting to order at 2:04 pm.

OPENING OF BIDS

Andrew Hesterman from MKM opened and read the following bids:

Contractor: Brown and Brown

Base Bid: \$2,647,000

Anticipated Start Date: 10 days after notice

Calendar Days to Complete: 365

Contractor: Gibson-Lewis Base Bid: \$2,754,000

Anticipated Start Date: August 3, 2020 Calendar Days to Complete: 365

Contractor: Gariup Construction Company

Base Bid: \$2,756,000

Anticipated Start Date: July 13, 2020 Calendar Days to Complete: 200

Contractor: Gough Base Bid: \$3,360,000

Anticipated Start Date: July 13, 2020 Calendar Days to Complete: 300

Contractor: Larson - Danielson

Base Bid: \$2,480,470

Anticipated Start Date: July 14, 2020 Calendar Days to Complete: 245

Bids will be reviewed for compliance by MKM.

<u>ADJOURNMENT</u>

Meeting was adjourned at 2:13 pm.